

Distribution:		THREE WEEK SCHEDULE		Subcontractors/Consultants/Suppliers:																			
Penndot Abbonizio Pennoni		9/16/19 -> 10/6/19		Navarro and Wright Abbonizio Transfer Green Mountain Zone Striping RAM-T Milani Roadsafe Roma																			
FIRM	APPROXIMATE LOCATION	DESCRIPTION	MON	TUES	WED	THUR	FRI	SAT	SUN	MON	TUES	WED	THUR	FRI	SAT	SUN	MON	TUES	WED	THUR	FRI	SAT	SUN
			16-Sep	17-Sep	18-Sep	19-Sep	20-Sep	21-Sep	22-Sep	23-Sep	24-Sep	25-Sep	26-Sep	27-Sep	28-Sep	29-Sep	30-Sep	1-Oct	2-Oct	3-Oct	4-Oct	5-Oct	6-Oct
Abbonizio	Side Streets & Tyson 104+00 -> 126+00 rt & lt	Roadside Development (Driveways, Grading, Topsoil & Clean up)	X	X	X	X	X			X	X	X	X	X			X	X	X	X	X		
Abbonizio / Roma	Tyson Ave LT 111+00 -> 118+00 LT & RT	ADA Ramps (Pending Approval)																					
Abbonizio / Roma	Tyson Ave LT 118+00 -> 132+00 LT & RT	ADA Ramps (Pending Approval)																					
Abbonizio / Roma	Tyson Ave LT 144+00 -> 160+00 LT & RT	ADA Ramps (Pending Approval)																					
Abbonizio / Roma	Tyson Ave LT 118+00 -> 128+00 LT	Grade and Pour Curb		X	X	POUR	POUR																
Abbonizio	Tyson Ave LT 118+00 -> 128+00 LT	Grade Roadway Subbase Pave Base and Binder	X	X	X	X	X										X	Base	Binder				
Abbonizio	Tyson Ave LT 118+00 -> 128+00 LT	Under Drain								X	X	X	X	X									
Abbonizio	Tyson Ave RT 130+00 -> 140+00 RT	Pave Base / Binder	Can't install 136+20 -> 137+20 rt																				
Abbonizio / Roma	Tyson Ave RT 130+00 -> 140+00 RT	Grade and Pour SW	X	X	X	X	X																
Abbonizio	Jack Bore #2	Flowable Fill								X													
Abbonizio/Milani	Jack Bore #3	Casing Pipe		X	X																		
Abbonizio	Jack Bore #3	Carrier pipe / Flow fill / MHs / Restore pits			X	X	X			X	X	X	X	X									
Abbonizio	Jack Bore #3 (Cemetery Side)	Drainage Pipe															X	X	X	X	X		
Abbonizio	Jack Bore #3 (Tyson Side)	Drainage Pipe																					
PECO Gas	Tyson Avenue & Side Streets	Main/Service Relocations	X	X	X	X	X			X	X	X	X	X			X	X	X	X	X		
PECO Electric	Jobsite	Set Poles / Pull Poles	X	X	X	X	X				X	X	X	X			X	X	X	X	X		
Comcast / Verizon	Jobsite	Transfer services to new poles	X	X	X	X	X				X	X	X	X			X	X	X	X	X		